


AUG 10 1962

O/Dir Routing

	TO	INITIALS	DATE
LUNDAHL			
			50X1
	✓	QJc	13 Aug
	✓	H	13 Aug
	✓	Q	17 Aug
MICKEY			
DOROTHY			

REMARKS:

✓  
File: PD

Ed - ~~prepare report~~  
to SIO  
Done

**Page Denied**

TOP SECRET CHASS RUFF

Copy 1  
3 pages

PDSR 48/62

PUBLICATIONS DIVISION

STATUS REPORT  
10 August 62

Analysis

Editorial and/or graphical support was furnished during the period 3-9 August 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B, KY		50X1
JN-19/60 B1	Supplement - SIC Study		50X1
JN-4/62	Omsk Test Facility		50X1
JN-57/62 B	AMM Sites		
JN-78/62	Ship Mounted SAM's		
JN-116/62	Novay Mezinovka		
JN-148/62 A	Sary Shagan Complex, Mission 9035		
JN-172/62	Kozel'sk ICBM Complex		50X1
JN-177/62	MCI for Mission 9037		
JN-178/62	MCI for Mission 9038		
JN-187/62	MCI for Mission GRC 119		
C-580/62	Cuban Evaluation		
C-646/62	NIE 11-3-62		

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-143/61	USSR Interferometer Study	15 Jun 62	90% complete
JN-174/61	Kamchatka GM	14 Jun 62	40% complete
JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	10% complete
JN-335/61	Soltsy & Karankut AF AE Storage	11 Jul 62	10% complete
JN-349/61	Donok & Tambou Missile Storage	20 Jun 62	10% complete
JN-1/62	Power Circuit Diagrams	8 Aug 62	0% complete
JN-52/62	Tu-na Grid Pattern	6 Aug 62	0% complete
JN-57/62 A	New Type SAM Sites	25 Jul 62	85% complete
JN-70/62	Kyzl Arvat BW/CW	20 Jul 62	25% complete

TOP SECRET CHASS RUFF

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

## TOP SECRET CHESS RUFT

JN-75/62	Commo Site near Golitsyno	30 Jul 62	10% complete
JN-113/62	Sino Sov Bloc MRBM Launch Areas	23 Jul 62	90% complete
JN-121/62	Teykovo, Kostroma Launch Site	27 Jul 62	75% complete
JN-123/62	Valday NW Stockpile	5 Jul 62	15% complete
JN-195/62	OAK for Mission 9041	9 Aug 62	05% complete
P-57/62	MCP for Mission 9039	8 Aug 62	95% complete
C-184/62 B	Laos, Vietnam (Mosaic)	28 Mar 62	HOLD
C-587/62	Material Flow Charts	6 Jul 62	25% complete
C-635/62	Briefing Boards (PAD)	25 Jul 62	75% complete
C-742/62	New Construction Activity at TIMTR, KYMTR	9 Aug 62	05% complete
C-747/62	Training Chart (OSA)	9 Aug 62	0% complete
M-165/62	5 Briefing Boards (TP & DS)	3 Jul 62	0% complete
M-176/62	3 Briefing Boards (OD)	12 Jul 62	0% complete
M-204/62	1 Briefing Board, 1 Sign (OSA)	7 Aug 62	50% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 9 August 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			31 Jul 62	50X1
JN-82/62 A	NPIC/R-1029/62	Chang-Sha Poss AE Activity	20 Jul 62	7 Aug 62
JN-82/62 B	NPIC/R-105/62	Hsiang-Hsiang Explosives, Hsiang T'an, China	20 Jul 62	3 Aug 62
JN-93/62	NPIC/R-1031/62	Moscow SA-3 Site	24 Jul 62	7 Aug 62
JN-97/62	NPIC/R-115/62	ICBM Deployment Listing	6 Aug 62	
			6 Aug 62	50X1
JN-142/62	NPIC/R-111/62	Comparison of Kostroma, Shadrinsk & Verk Salda	25 Jul 62	
JN-146/62	NPIC/R-110/62	Tyumen ICBM Site, M 9035	20 Jul 62	3 Aug 62
JN-185/62	NPIC/R-1032/62	MCI for Mission GRC 113	2 Aug 62	8 Aug 62
JN-193/62	OUT 24733	Pre-OAK, Mission 9040, No 1		7 Aug 62
JN-193/62	NPIC/R-116/62	OAK for Mission 9040, Part 1	6 Aug 62	7 Aug 62
JN-193/62	NPIC/R-117/62	OAK for Mission 9040, Part 2	7 Aug 62	8 Aug 62
JN-193/62	NPIC/R-118/62	OAK for Mission 9040, Part 3	8 Aug 62	9 Aug 62
JN-193/62	OUT 24972	OAK Supplement, Mission 9040, No 1		9 Aug 62
JN-196/62	PAR 761/62	SITSUM for Mission 3086		9 Aug 62
P-35/62	NPIC/TP-11/62	Ephemeris for Mission 9035	7 Aug 62	
P-45/62	NPIC/MCP-26/62	MCP for Mission 9037	25 Jul 62	7 Aug 62
P-48/62	NPIC/MCP-27/62	MCP for Mission 9038	7 Aug 62	
P-53/62	NPIC/MCP-1006/62	MCP for Mission GRC 119	31 Jul 62	9 Aug 62
P-68/62		"Best Guess" Ephemeris Label Mission 9041 (TID)		8 Aug 62
C-698/62		Perspective (PAD)		7 Aug 62
M-189/62		Type Style Guide (PD)		6 Aug 62
M-191/62	NPIC-FM-114(7/62)	Chart (OD)		1 Aug 62

TOP SECRET CHESS RUFT

NO DISSEM TO  
GENERAL'S COPY


~~TOP SECRET CHESSE RUFF~~

M-192/62	NPIC/PSL-7/62	Project Status Listing - June 1962	31 Jul 62	7 Aug 62
M-194/62		Briefing Board (TP & DS)		8 Aug 62
M-199/62		Organization Chart (OD)		3 Aug 62
M-200/62		Map Mounting (DMD)		6 Aug 62
M-201/62	NPIC/L-8/62	TALENT KEYHOLE Reports - June 1962	9 Aug 62	
M-202/62		3 Name Signs (DPD)		7 Aug 62
M-205/62		Monthly Chart (PD)		7 Aug 62
M-206/62		Organization Chart (AS)		9 Aug 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 82 JN, 17 P, and 2 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 9 August 1962.

50X1



Chief, Publications Division, NPIC

~~TOP SECRET CHESSE RUFF~~HANDLE VIA TALENT-KEYHOLE  
GEMINI'S SIGN